



## K2 interface replacement with FIX (Financial Information eXchange) protocol-based solution for Derivative (MMTS1) and Auction trading (MMTS2) systems

### Project Timeline

	MMTS2. (derivative)	MMTS1. (auction)
BSE FIX server simulation deployment (by BSE)	2023.09.04	2024.04.02
Sending out new BSE FIX member connectivity agreements to members (by BSE)	2024.03.29	
Sending K2 user agreement termination notice (for 2024.06.28 date) to members (by BSE)	2024.03.29	
Publishing connectivity setup information of production BSE FIX server (by BSE)	2024.04.19	
BSE FIX server go live weekend (by BSE)	2024.04.26- 2024.04.28	2024.05.31- 2024.06.02
Start of K2 and BSE FIX server production parallel run *	2024.04.29	2024.06.03
End of K2 and BSE FIX server production parallel run * - K2 phase out	2024.06.28	
Deadline for BSE FIX client side go live (by member) *	2024.06.28	
Deadline for sending signed MiFID II compliant readiness statements (conformance test) to BSE (by member)	1 week before BSE FIX client side go live date * by member	-
Deadline for sending signed connectivity agreement for BSE FIX (by member)	1 week before BSE FIX client side go live date * by member	
Deadline for new dedicated BSE FIX trader user registration in prod (by member)	2 business days before BSE FIX client side go live date * by member	

\* Exchange members can choose their BSE FIX client go live date arbitrarily in the production parallel run period. Member connectivity tests in prod can be carried out anytime during this period before member go live date.

Latest BSE FIX interface specification is (also) available on our webpage:

<https://bse.hu/Traders-and-Brokers/Documentation-for-Software-Installation>

<https://bet.hu/Tozsdetagoknak/Technikai-informaciok>

5 March 2024

Budapest Stock Exchange Plc.

E-mail: [kardosm@bse.hu](mailto:kardosm@bse.hu)